

RESUMEN

1,5 SEM MAT

Genie civil		26,817,631.92
Equipements		23,708,856.62
OCDIGG		11,131,717.65
TOTAL		61,658,206.19
	5%	3,082,910.31
	5%	3,082,910.31
	3%	1,849,746.19
TOTAL		69,673,772.99

1,5 SEM MAT

ZONE	Total général
DIG	3,393,699
HOM	376,673
BIO (1ere étage)	1,050,180
TRI 2	177,830
PRE 4	-
SIT + Adaptations MAT etc	424,265
VRD	1,864,337
AFFINAGE + 1ere Etage "Rotopala" avec rampe	9,000,000
RDE-REFUS	185,000
OSMOSIS	450,000
PAS 1: Climat + Bardage	645,981
PAS 2	900,000
MAT (avec travaux pignon)	6,670,667
Belt Conveyors	932,000
Grup. Electrog. UVO	322,000
Pergola végétalisée	425,000
Total général	26,817,632

1,5 SEM MAT

poste	dénomination			
100	Tri primaire			380,000
200	Homogénéisation			2,397,942
300	Tri secondaire			2,091,544
400	Méthanisation			1,789,203
500	Utilisation biogaz			133,426
600	Valorisation biogaz			2,504,835
700	Séchage et maturation			2,463,678
800	Gestion des refus			450,000
900	Traitement des eaux			530,000
1000	Ventilation / Traitement de l'air			2,439,500
1100	Electricité/SNCC/divers élec			3,041,750
1200	Divers			1,550,000
1300	unité maturation rotopelle			2,986,979
1400	unité affinage			950,000
			TOTAL	23,708,857

1,5 SEM MAT

A) COSTE PERSONAL	622,922.00
B) COSTE SEGUROS	1,453,983.30
C) HONORARIOS PROFESIONALES	5,874,957.14
D) GASTOS DE VIAJE Y LOCOMOCION	89,141.02
E) COSTE OFICINA	508,005.00
F) VARIOS	1,620,365.19
G) PUESTA EN MARCHA	962,344.00
TOTAL OCDIGG	11,131,717.65